

LCLS Long Range Operations Schedule

	January					February				March					April				May				June				July				August				September				October				November				December					
Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
2025	LCLS Run 23 (cont.) (Run Cycle: 08/24-03/25)									LCLS Run 24 (Run Cycle: 3/25-7/25)													LCLS Run 25 (Run Cycle: 9/25-3/26)																													
2026	LCLS Run 25 (cont.) (Run Cycle: 9/25-3/26)									LCLS Run 26 (Run Cycle: 3/26-7/26) <i>Cu Linac only</i>													LCLS Run 27 (Run Cycle: 9/26-3/27) <i>Cu Linac only</i>																													
2027	LCLS Run 27 (cont.) (Run Cycle: TBD) <i>Cu Linac only</i>									LCLS Run 28 (Run Cycle: TBD)													LCLS Run 29 (Run Cycle: TBD)																													
2028	LCLS Run 29 (cont.) (Run Cycle: TBD)									LCLS Run 30 (Run Cycle: TBD)													LCLS Run 31 (Run Cycle: TBD)																													

Lab Holiday
Confirmed LCLS
Projected

MeV-UED Long Range Operations Schedule

	January					February				March					April				May				June				July				August				September				October				November				December					
Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
2025										MeV-UED Run 5 (cont.) (Run Cycle: 12/24-8/25)																	MeV-UED Run 6 (Run Cycle: 10/25-8/26)																									
2026										MeV-UED Run 6 (cont.) (Run Cycle: 10/25-8/26)																					MeV-UED Run 7 (Run Cycle: TBD)																					
2027										MeV-UED Run 7 (cont.) (Run Cycle: TBD)																									MeV-UED Run 8 (Run Cycle: TBD)																	
2028										MeV-UED Run 8 (cont.) (Run Cycle: TBD)																													MeV-UED Run 9 (Run Cycle: TBD)													

Lab Holiday
Confirmed MeV-UED
Projected