

LCLS & MeV-UED Long Range Operations Schedule

	January					February				March					April					May					June					July				August				September				October				November				December			
Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	
2023																													LCLS Run 21 (Run Cycle: 07/23-11/23)																								
		MeV-UED Run 4 (Run Cycle: 11/22-05/23)																														MeV-UED Run 4 (Run Cycle: TBD)																					
2024			LCLS Run 22 (Run Cycle: 09/23-03/24)																													LCLS Run 23 (Run Cycle: 04/24-12/24)																					
		MeV-UED Run 5 (Run Cycle: TBD)																												MeV-UED Run 6 (Run Cycle: TBD)																							
2025			LCLS Run 24 (Run Cycle: TBD)																									LCLS Run 25 (Run Cycle: TBD)																									
		MeV-UED Run 7 (Run Cycle: TBD)																												MeV-UED Run 8 (Run Cycle: TBD)																							
2026			LCLS Run 26 (Run Cycle: TBD)																									LCLS Run 27 (Run Cycle: TBD)																									
		MeV-UED Run 9 (Run Cycle: TBD)																												MeV-UED Run 10 (Run Cycle: TBD)																							

Lab Holiday	Confirmed LCLS	Confirmed MeV-UED	Projected
-------------	----------------	-------------------	-----------