

LCLS Long Range Operations Schedule

	January					February				March					April					May					June				July				August				September				October				November				December			
Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
2025		LCLS Run 23 (cont.) (Run Cycle: 08/24-03/25)											LCLS Run 24 (Run Cycle: 3/25-7/25)																		LCLS Run 25 (Run Cycle: 9/25-3/26)																					
2026		LCLS Run 25 (cont.) (Run Cycle: 9/25-3/26)										LCLS Run 26 (Run Cycle: 3/26-7/26) <i>Cu Linac only</i>																		LCLS Run 27 (Run Cycle: 9/26-3/27) <i>Cu Linac only</i>																						
2027		LCLS Run 27 (cont.) (Run Cycle: TBD) <i>Cu Linac only</i>																														LCLS Run 28 (Run Cycle: TBD)																				
2028		LCLS Run 28 (cont.) (Run Cycle: TBD)										LCLS Run 29 (Run Cycle: TBD)																				LCLS Run 30 (Run Cycle: TBD)																				

Lab Holiday

Confirmed LCLS

Projected

MeV-UED Long Range Operations Schedule

	January					February				March					April					May					June					July					August					September					October					November					December				
Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52							
2025		MeV-UED Run 5 (cont.) (Run Cycle: 12/24-8/25)																																				MeV-UED Run 6 (Run Cycle: 10/25-8/26)																					
2026		MeV-UED Run 6 (cont.) (Run Cycle: 10/25-8/26)																																				MeV-UED Run 7 (Run Cycle: TBD)																					
2027		MeV-UED Run 7 (cont.) (Run Cycle: TBD)																																				MeV-UED Run 8 (Run Cycle: TBD)																					
2028		MeV-UED Run 8 (cont.) (Run Cycle: TBD)																																				MeV-UED Run 9 (Run Cycle: TBD)																					

Lab Holiday

Confirmed MeV-UED

Projected