

LCLS & MeV-UED Long Range Operations Schedule

	January	February	March	April	May	June	July	August	September	October	November	December	
2021	Lab Holiday	LCLS Run 18 (Run Cycle: 08/16/20 - 04/19/21)			Lab Holiday	LCLS Run 19 (Run Cycle: 04/21 - 12/21)			Lab Holiday	LCLS Run 19 (cont.)			Lab Holiday
		MeV-UED Run 2 (Run cycle 08/17/20-02/28/21)		Lab Holiday		MeV-UED Run 3 (Run Cycle: 05/21 - 2/21)							
2022	Lab Holiday	LCLS Run 20 (Run Cycle: 01/22-8/22)							Lab Holiday		LCLS Run 21 (Run cycle: 10/22-05/23)		Lab Holiday
		MeV-UED Run 3 (cont.)		Lab Holiday		MeV-UED Run 4 (Run Cycle: 05/22-12/22)							
2023	Lab Holiday	LCLS Run 21 (cont.)				Lab Holiday	LCLS Run 22 (Run Cycle: 06/23-02/24)		Lab Holiday	LCLS Run 22 (cont.)			Lab Holiday
		Lab Holiday		MeV-UED Run 5 (Run Cycle: 02/23-09/23)						MeV-UED Run 6 (Run Cycle: TBD)			
2024	Lab Holiday	Lab Holiday		LCLS Run 23 (Run Cycle: TBD)					Lab Holiday		LCLS Run 24 (Run Cycle: TBD)		Lab Holiday
		MeV-UED Run 6 (Run Cycle: TBD)			Lab Holiday		Lab Holiday						

Lab Holiday
Confirmed LCLS
Confirmed MeV-UED
Projected