

LCLS Long Range Operations Schedule

	January	February	March	April	May	June	July	August	September	October	November	December	
2009										Run 1 (Run Cycle: 10/1/09-12/17/09)			
2010					Run 2 (Run Cycle: 5/6/10-9/13/10)					Run 3 (Run Cycle: 10/7/10-12/17/10)			
2011	Run 3 (Run Cycle: 1/13/11-3/8/11)				Run 4 (Run Cycle: 6/18/11-10/24/11)					Run 5 (Run Cycle: 11/17-12/16/11)			
2012	Run 5 (Run Cycle: 1/19/12-5/29/12)				Run 6 (Run Cycle: 5/31/12-7/30/12)				Run 6 (Run Cycle: 10/5/12-12/19/12)				
2013	Run 7 (Run Cycle: 1/16/13-7/15/13)					Run 8 (Run Cycle: 7/17/13-8/5/13)			Run 8 (Run Cycle: 10/16/13-12/20/13)				
2014	Run 8 (Run Cycle: 1/16/14-3/24/14)		Run 9 (Run Cycle: 3/26/14-8/4/14)					Run 10 (Run Cycle: 10/16/13-12/19/14)					
2015	Run 10 (Run Cycle: 1/15/15-3/22/15)		Run 11 (Run Cycle: 3/27/15-8/10/15)					Run 12 (Run Cycle: 10/15/13-12/18/15)					
2016	Run 12 (Run Cycle: 1/12/16-3/22/16)		Run 13 (Run Cycle: 3/24/16-5/16/16)			Run 13 (Run Cycle: 6/2/16-8/9/16)		Run 14 (Run Cycle: 8/10/16-12/18/16)					
2017						Run 15 (Run Cycle: 6/15/17-11/22/17)					Run 16 Run Cycle: 11/27/17-12/22/17		
2018	Run 16 (Run Cycle: 1/11/18- 06/04/18)						Run 17 (Run Cycle: 09/06/18-12/16/18)						
2019						LCLS Offline for LCLS-II Construction							
						MeV-UED Run 1 (Run cycle 06/17/19-12/20/19)							
2020			LCLS Run 18 Call for Proposals 7/24/19 (Run Cycle: 03/20 - 10/20)				LCLS Run 18 (cont.) Call for Proposals 7/24/19 (Run Cycle: 03/20 - 10/20)			LCLS Run 19 (Run Cycle: 11/20 - 3/21)			
			LCLS Run 18 PCS Call for Proposals 8/20/19 (Run Cycle: 03/20 - 10/20)				LCLS Run 18 PCS Call for Proposals 8/20/19 (Run Cycle: 03/20 - 10/20)						
			MeV-UED Run 2 Call for Proposals 8/15/2019 (Run cycle 04/20-8/20)										
2021	LCLS Run 19 (cont.) (Run Cycle: 11/20 - 3/21)		LCLS Run 20 (Run Cycle: 3/21 - 6/21)				LCLS Run 21 (Run Cycle: 9/21 - 12/21)						
		MeV-UED Run 3 Run Cycle: Feb 2021 - Sep 2021											

Lab Holiday

Confirmed LCLS Schedule

Projected

PCS- Protein Crystal Screening

MeV-UED